CURRENT CAPITAL PROJECTS UPDATE

Joint Dispatch (911) Building & Equipment

This project was combined with the City of Bozeman Fire Station #3. The
construction contract awards are being made this week in the amount of
$4,337,454.11. The County portion is $1,655,136.00. The 911 Center will
also require approximately $1,859,000 in County funded equipment. The
total County budget is $3,597,169.77.Construction will start in August 2008
and be completed in the fall of 2009. PROJECT COMPLETED

Law and Justice Roof, Drainage, Air
The Roofing project is complete. Drainage improvements have been made to

the Re-Entry facility. Remaining drainage issues are included in the
Detention Center design. No action has been authorized on the Air quality
matter. If it doesn’t pass then an alternate plan will have to be put in place
that may require FY 09 monies. A preliminary study was completed on the
air quality, but only in the Clerk of District Court area. Resolution will cost
approximately $35,000 plus design, plus air balancing for a total estimated
cost of $50,000. Mr. Watson is awaiting direction from County Administrator
Earl Mathers on whether to proceed with the work or not.

Road - Shop

SUBSTANTIAL COMPLETION by the end of July 2008 with anticipated
occupancy by mid August 2008.

Architectural Studies were completed but no work has been authorized.

Law and Justice Boiler/Cooling Tower Replacement
Project Completed

Law and Justice Carpet Project

One remaining phase will be completed August 1%-3", 2008.
Courthouse Annex

The project should be kept within the Health Department’s budget, no
additional FY 09 monies. PROJECT COMPETE




ITS/Courthouse HVAC & Generators

This project will not be completed in FY 08 and applications have been
submitted for consideration from FY 09 funds. ITS HVAC is underway with a
late August completion date. No authorization for Generator, pending.

Other:

HR/GIS Remodel -This project is pending the relocation of the Bresnan
room to the new City Hall in September 2008.

Detention Center

HVAC - This project is currently ready to bid and is pending financial
authorization..

Roof - We have estimates however, the is no financial authorization to
proceed at this time.

Law & Justice/3™ District Court

Completed Judges Conference Room - No action authorized at this time.
District Court 3 Railing - Completed ($4,444)

District Court 3 crawl space ladder — No action authorized at this time.

OTHER:

Inner-Courthouse moves due to relocation of Environmental Health -
Planning has moved to EHS. Treasurer expansion into Planning
Department’s current space pending??



